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ESTIMATE RUN 09/24/2014

ESTIMATE SUMMARY 13:23:07

CONTID: C19877         ESTIMATE NO: 0003 PROG 2005

PCN: 19877-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 DEBRIS BASIN PERCENT TIME:

PROJECT NO: STM0242-063                   

US 24 DEBRIS BASIN

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 09/24/2014 DATE TIME STARTED 07/02/2014

205 Tunnel Drive DATE LET 05/15/2014 DATE WORK BEGAN

 DATE AWARDED 06/05/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/23/2014 DATE ACCEPTED

CANON CITY CO 81212                  DATE NOTICE TO PROCEED 07/02/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,041,532.43 PARTICIPATING $ $ 89,213.31

AWARD PROJECT AMT: 773,158.24 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.78

WORK DAYS

WORK DAYS

64.47%

370,066.22

89,213.31

89,213.31

89,213.31

$

$

$

$

671,466.21

0.00

671,466.21

68,103.00

739,569.21

-11,597.37

0.00

727,971.84

0.00

AMOUNT DUE 727,971.84 89,213.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 89,213.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

56.5 TIME ALLOW: 90

ORIG TIME ALLOW: 90
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PCN: 19877-BID    ESTIMATE RUN 09/24/2014

PROJECT: STM0242-063                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:23:07

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

62,959.901.000

0.00

1.000

L S 

62,959.90000

0010 Unclassified Excavation (Complete In Place) 1,011.000

0.000

203-00010  
 

37,528.321,011.000

0.00

1,011.000

CY  

37.12000

0015 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

50.000

HOUR

192.71000

0020 Backhoe (Special) 16.500

2.500

203-01525  
 

3,639.8319.000

478.93

50.000

HOUR

191.57000

0025 Dozing (Heavy) 14.000

0.000

203-01551  
 

3,727.3614.000

0.00

50.000

HOUR

266.24000

0030 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

50.000

HOUR

114.07000

0035 Rock Anchor 0.000

40.000

211-01300  
 

52,670.4040.000

52,670.40

40.000

EACH

1,316.76000

0040 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

380.000

SY  

0.96000

0045 Drilled Caisson (36 Inch)(Special) 0.000

0.000

503-00037  
 

0.000.000

0.00

10.000

LF  

952.44000

0050 Grouted Riprap (36 Inch) (Special) 1,162.000

136.000

506-00036  
 

268,958.581,298.000

28,180.56

1,298.000

CY  

207.21000

0055 Concrete Class B 33.000

0.000

601-01000  
 

28,583.2833.000

0.00

33.000

CY  

866.16000
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PCN: 19877-BID    ESTIMATE RUN 09/24/2014

PROJECT: STM0242-063                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:23:07

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Reinforcing Steel 1,987.000

0.000

602-00000  
 

2,265.181,987.000

0.00

1,987.000

LB  

1.14000

0065 36 Inch Reinforced Concrete Pipe 56.000

0.000

603-01360  
 

11,189.3656.000

0.00

57.000

LF  

199.81000

0070 36 Inch Reinforced Concrete End Section 2.000

0.000

603-05036  
 

6,774.622.000

0.00

2.000

EACH

3,387.31000

0075 Debris Barrier 0.000

0.000

607-11560  
 

0.000.000

0.00

1,035.000

SF  

169.83000

0075 MATERIAL ALLOWANCE Debris net materials 401.007

0.000

68,103.02401.007

0.00SF  

169.83000

0080 Reinforced Grass/Concrete Porous Pavement 380.000

0.000

608-00100  
 

69,570.40380.000

0.00

380.000

SY  

183.08000

0085 Construction Surveying 0.750

0.250

625-00000  
 

12,835.171.000

3,208.79

1.000

L S 

12,835.17000

0090 Mobilization 0.884

0.000

626-00000  
 

69,452.750.884

0.00

1.000

L S 

78,566.46000

0095 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

125,000.000

F A 

1.00000

0100 F/A Erosion Control 28,219.120

4,674.630

700-70380  
 

32,893.7532,893.750

4,674.63

32,893.750

F A 

1.00000
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PCN: 19877-BID    ESTIMATE RUN 09/24/2014

PROJECT: STM0242-063                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:23:07

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0105 F/A Traffic Control for Installation 0.000

0.000

700-70492  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 731,151.9289,213.311,023,887.98CURRENT AMT0200 $ $ $

CAT NO0400 0400 CE BID ITEMS 

0110 Field Office (Class 2) 1.000

0.000

620-00002  
 

7,487.941.000

0.00

1.000

EACH

7,487.94000

0115 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

9,227.16000

0120 Sanitary Facility 1.000

0.000

620-00020  
 

929.351.000

0.00

1.000

EACH

929.35000

CAT 8,417.290.0017,644.45CURRENT AMT0400 $ $ $

$ 739,569.2189,213.31$1,041,532.43$CURRENT AMTPROJECT TOTAL


